LINBECK

Rev:12

BUILDING BID PACKAGE NAME

TOWER Security / Surveillance Systems

TOWER FF&E

TOWER AV / Video Conferencing
TOWER Structured Cabling

TOWER FLOOR 20

TOWER Lobby, Terrace, Mezzanine

TOWER MEPF

Elevators

Elevators

Floors 7,8,9, 12, 14
Floors 5, 6

Floors 10, 11, 15

(o, V13898 MEP Under Slab & Pad Prep
(¢, /:\\Y[:13:89 Long Lead Equipment

(o, N\ |13 880 Audiovisiual Systems

(¢, /:\\Y[:13:8 Timber Roof Structure
(o, /1\\"1:]4:6 Foundations
(o, N\ 51316 Lighting Package

CHAMBERS

Metals

ALL DATES AND CONTENT SUBJECT TO CHANGE - CHECK REGULARLY FOR LATEST UPDATES

Exterior Steel Columns & Misc

FORT WORTH

Future City Hall

Construction Bid Package Schedule

CONTENTS

Security / Surveillance Systems

Furniture, Fixtures & Equipment

Cisco AV Systems
Structured Cabling

Interior Rennovation

Interior Rennovation
Full Building
Finish-Out
Mechanical/Controls
Interior Rennovation
Interior Rennovation
Interior Rennovation

Elevator, AHU's, CRAC
Audiovisiual Systems

Glulam structure, decking,
connections

Piers, Grade Beams, Footings, Pits,
Terrace Level Slab

All lighting fixtures, interior and
exterior

Supports for Timber Roof

1

BID PACKAGE

PUBLISH DATE

10/3/2022

10/3/2022

10/3/2022
10/17/2022

10/17/2022

11/30/2022
11/30/2022
11/30/2022
TBD
1/2/2023
1/23/2022
3/6/2023
9/23/2022
9/23/2022
10/3/2022

10/3/2022
10/3/2022
11/8/2022

11/8/2022

SITE WALK & PRE-
BID MEETING

10/10/22

10/10/22

10/10/22
10/24/22

10/24/22

12/7/22
12/7/22
12/7/22
TBD
1/9/23
1/30/23
3/13/23
10/1/22
10/1/22
10/10/22

10/10/22
10/10/22
11/15/22

11/15/22

RFI DUE 2:00 PM
(6)

10/12/22

10/12/22

10/12/22
10/26/22

10/26/22

12/9/22
12/9/22
12/9/22
TBD
1/11/23
2/1/23
3/15/22
10/1/22
10/1/22
10/12/22

10/12/22
10/12/22
11/17/22

11/17/22

HE

R.D.
HOWARD

Since 1946

9/13/2022

BID DUE 2:00 PM
(6)

10/17/22

10/17/22

10/17/22
10/31/22

10/31/22

12/15/22
12/15/22
12/15/22
TBD
1/16/23
2/6/23
3/21/23
10/1/22
10/1/22
10/17/22

10/17/22
10/17/22
11/23/22

11/23/22



Rev:12 9/13/2022

BID PACKAGE SITE WALK & PRE- | RFIDUE 2:00 PM | BID DUE 2:00 PM

BUILDING BID PACKAGE NAME CONTENTS
PUBLISH DATE BID MEETING CST CST

(o, /:\"/[:13:88 Concrete Superstructure 11/10/2022 11/29/22 12/1/22 12/8/22

Exterior Framing & Sheathing,
Moist Protection, Wart fing,

CHAMBERS [Tl olsture Frotection, TYarterprooting, 1 10/2022 11/29/22 12/1/22 12/8/22
Curtainwall, Storefront, Zinc Panels,

Stone Cladding, Roofing Systems

(o, V:\\Y/[:14: 88 Security / Surveillance Systems Security / Surveillance Systems 11/30/2022 12/7/22 12/9/22 12/15/22
CHAMBERS [ FF&E 11/30/2022 12/7/22 12/9/22 12/15/22
[SVETT 5 structured Cabling Structured Cabling 11/30/2022 12/7/22 12/9/22 12/15/22
[XTX3 NEW 4-STORY PARKING GARAGE ~ Complete 4Q2022 4Q2022 4Q2022 4Q2022
(o /N [:13: 80 Interior Build Out MEP, finishes, millwork & casework 1/9/2023 1/16/23 1/19/23 1/24/23

Steps, patios, canopies, planters,
SITE Site Improvements sidewalks, bollards, barriers, 1/20/2023 1/1/22 1/1/22 2/1/22
landscaping, irrigation, site signage, etc

ALL DATES AND CONTENT SUBJECT TO CHANGE - CHECK REGULARLY FOR LATEST UPDATES
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